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Charles Gebien, U.S. EPA Region V 
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Richard Karl, U.S. EPA Region V 
Susan Perdomo, U.S. EPA Region V, ORC 
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John Steketee, U.S. EPA Region V, ORC 
Gary Prichard, U.S. EPA Region V, ORC 
Debbie Keating, U.S. EPA Region V, ESS 
Janet Pope, U.S. EPA Region V 
Jeff Kelley, U.S. EPA Region V, CIC 



Carol Staniec, U.S. EPA Region V, Water 
Kendall Moore, U.S. EPA Region V, LCD 
Karen Kirchner, U.S. EPA Region V, LCD 
Harry Atkinson, IDEM 
Ken McDaniel, IDEM 
Ryan Groves, IDEM 
George Richotte, IDEM 
Natalie Maupin, IDEM 
Megan Nagle, IDEM 
Jason Doerflein, Marion County Health Department 
Richard Wise, City of Indianapolis 
Tom White, City of Indianapolis 
Sue Michael, City of Indianapolis 
Kim Cussen, United Water 
Stephen Jones, Pike Fire Department 
Robert Darnell, U.S. Department of Justice 

From: Anita L. Boseman and Verneta Simon, On-Scene Coordinators 
Date: 3/11/2011 
Reporting Period: 3/3/2011 - 3/11/2011 

1. Introduction 
1.1 Background 

Site Number: B5YS 
D.O. Number: 47 
Response Authority: CERCLA 

Response Lead: EPA 

NPL Status: Non NPL 
Mobilization Date: 10/8/2010 

Demob Date: 

CERCLIS ID: INN0051050501 

ERNS No.: 

FPN#: 

Contract Number: 
Action Memo Date: 
Response Type: 
Incident Category: 
Operable Unit: 
Start Date: 
Completion Date: 
RCRIS ID: 
State Notification: 
Reimbursable Account #; 

EP-S5-09-05 
9/30/2010 
Time-Critical 
Removal Action 

10/8/2010 

1.1.1 Incident Category 

Bankrupt Commercial Used Oils Facility 

1.1.2 Site Description 

See POLREP 1 



1.1.2.1 Location 

4910 West 86th Street, Indianapolis, Indiana 46268 

2. Current Activities 

2.1 Operations Section 

2. Current Activities 

2.1.1 Narrative 

See POLREP 1 

2.1.2 Response Actions to Date 

From March 3 until March 11, 2011 

• On March 3, 2011, ERRS discharged 67,311 gal of stormwater from the southwest area 
to the City of Indianapolis sanitary system, for a total of 240,175 8 gal of the allotted 1 
million gal in the modified SDA issued on February 15, 2011 Discharge event information 
was reported to the City. 

• On March 3, 2011, ERRS placed absorbent boom in two areas of the stormwater 
drainage ditch on the southeast comer of the northeast area of the site, in the event of a 
perimeter curb stormwater breach due to heavy precipitation. 

• On March 5, 2011, ERRS hauled out 16 loads (96,000 gal) of oily water from the east 
million gallon bunker tank for disposal at United Water in Cincinnati, OH. 

• On March 8, 2011, ERRS hauled out 10 loads (48,000 gal) of oily water from the east 
million gallon bunker tank for disposal at United Water in Cincinnati, OH. 

• On March 8, 2011, ERRS discharged 35,830 gal of stormwater from the southwest area 
to the City of Indianapolis sanitary system, for a total of 276,005 8 gal of the allotted 1 
million gal in the modified SDA issued on February 15, 2011 Discharge event information 
was reported to the City. 

• On March 9, 2011, ERRS hauled out 4 loads (18,000 gal) of oily water from the east 
million gallon bunker tank for disposal at United Water in Cincinnati, OH. 

• On March 9, 2011, Todd Hassold of Environmental Services was on site regarding 
remediation of Tank 51. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs) 

A draft Administrative Settlement Agreement on Consent (ASAOC) is currently being 
negotiated with PRPs. 

2.1.4 Progress Metrics 



o 

Waste Stream 

Hydrogen Peroxide 

Sodium Hydrosulfide 

Sodium Hydroxide 

Oily Water 

Subsurface Soil 

Stormwater 

Labpack Materials 

PPE 

Quantity 

900 gal 

300 gal 

5,150 gal 

837,998 gal 

6.90 tons 

479,996.1 gal 

NA 

0.61 tons 

Treatment 

— 

Re-use 

United Wastewater 
for Re-use 

United Wastewater 
for Re-use 

~ 

City of Indianapolis 
Sanitary Sewer 

~ 

— 

Disposal 

EQ Detroit, Inc. 

EQ Detroit, Inc. 

~ 

— 

Southside Landfill 

~ 

PSC Environmental 
Services 

Southside Landfillo 

2.2 Planning Section 
2.2.1 Anticipated Activities 

2.2.1.1 Planned Response Activities 

None. 

2.2.1.2 Next Steps 

U S.EPA, START, and ERRS will be on site periodically to continue managing the stormwater in the northeast 
and southwest areas. 

2.2.2 Issues 

The utility billing issue has not been resolved. 

2.3 Logistics Section 
Not applicable. 

2.4 Finance Section 



Estimated Costs * 

1 

Budgeted 
Total To 

Date 

i 

Remaining ; 
% 

Remaining ', 

Extramural Costs 

;ERRS - Cleanup Contractor 

JTAT/START 
! ! 

$575,000.00. 

$57,200.00' 

$480,000.00, 

$46,545.50, 

$95,000.00= 

$10,654.50. 

16.52%; 

18.63%! 
. ...i 

Intramural Costs 
1 .1 

i 

jTotal Site Costs $632,200.00^ $526,545.50 $105,654.50i 16.71% 

* The above accounting of expenditures is an estimate based on figures known to the OSC at 
the time this report was written. The OSC does not necessarily receive specific figures on final 
payments made to any contractor(s). Other financial data which the OSC must rely upon may 
not be entirely up-to-date. The cost accounting provided in this report does not necessarily 
represent an exact monetary figure which the government may include in any claim for cost 
recovery. 

2.5 Safety Officer 
A site safety plan was signed by all present. 

2.6 Liaison Officer 

Not applicable. 

2.7 Information Officer 

2.7.1 Public Information Officer 

Not applicable. 

2 Community Involvement Coordinator 

The next community meeting has been scheduled for March 14, 2011. 

3. Participating Entities 

3.1 Unified Command 

Indiana Department of Environmental Management 
Indianapolis Department of Public Works 
Pike Township Fire Department 



City of Indianapolis 

3.2 Cooperating and Assisting Agencies 

Marion County Health Department 

4. Personnel On Site 

N/A 

5. Definition of Terms 
ERRS - Emergency and Rapid Response Services 
IDEM - Indiana Department of Environmental Management 
OSC - On-Scene Coordinator 
RCRA - Resource Conservation and Recovery Act 
START - Superfund Technical Assessment and Response Team 
U S EPA - United States Environmental Protection Agency 
POLREP - Pollution Report 

6. Additional sources of information 
6.1 Internet location of additional information/reports 

For additional information, please refer to "Documents" on VIAVW epaosc org. 

6.2 Reporting Schedule 
The next POLREP will be submitted at a date to be determined. 

7. Situational Reference Materials 
For additional information, please refer to "Documents" on www epaosc.org. 

http://epaosc.org









